

Title: BetterSpotlight Expansion Proposal

Author: Product Strategy

Executive summary

This proposal outlines a phased rollout for semantic relevance improvements.

The focus is reliability, maintainability, and measurable user outcomes.

Section 1: Problem Statement

Users can find exact filenames quickly, but conceptual search lags.

Current ranking fails on intent-heavy queries.

Section 2: Scope and timeline

- Phase A: corpus and fixture setup

- Phase B: merge tuning and offline eval

- Phase C: rollout and monitor

Estimated timeline is eight weeks.

Section 3: Resourcing

Engineering: 3 FTE

Design: 1 FTE

QA: 1 FTE

Section 4: budget allocation

Budget allocation prioritizes infra test coverage and onboarding analytics.

Contingency reserved for extraction edge cases.